

AGENDA

PH. 5A PRE-CONSTRUCTION MEETING

COPIES: Each attendee, Central File

RECORDER: Michael Hussey/Ron LaCroix

DATE: February 11, 2009

TIME: 10:00 a.m.

PLACE: City Hall

INTRODUCTION: City

SCHEDULE:

UTILITY SCHEDULE UPDATE:

Qwest

Comcast

CSU Electric

CSU Gas

MISCELLANEOUS ITEMS

Traffic Control

Coordination Regarding Font (Springs Foundation)

Roundabout Graphic

Calcified Drain pipes

Pedestrian Access

Any other issues: