

Phase 5A Construction Progress Mtg No. 5 Agenda

DATE: Thursday, April 23, 2009
TIME: 11:00 a.m.
PLACE: Manitou Springs City Council Chambers

INTRODUCTION:

City/Nolte

SCHEDULE:

1. Phase 5A KECI **Construction** Update
Ron LaCroix's Construction Status Report
Coordination with the Springs Foundation Re. Stratton Spring
2. Phase 5A Utility **Construction** Update:
CSU Electric
CSU Gas
Qwest
Comcast
3. Phase 5B **Design** Discussion
CSU Electric
CSU Gas
Qwest
Comcast
Other Design Issues/Questions
4. Soda Springs Park Steel Bridge
5. Park Avenue Bridge
6. Temporary Construction Easement

MISCELLANEOUS ITEMS

Transplant plant material from previous phases?

Other issues?